

P5 - Campus Helpdesk & Maintenance Tickets

Daily Progress Report - Day 2

Team Member	Role	Main Progress
Ahmed Wael Nashat	Frontend Developer	Implemented ticket management and agent interface screens
Hazem Mahmoud	Backend Developer	Developed backend foundation and started core APIs
Waseem Medhat Ramzy	AI Engineer	Prepared AI service structure and analysis workflow
Radwa Mohamed	Data Analyst	Prepared data requirements and KPI structure
Yara Salah	UX/UI Designer	Designed agent workflow screens
Abdelrahman Hatem	DevOps Engineer	Prepared integration and deployment requirements

Ahmed Wael Nashat — Frontend Developer

- Continued frontend development based on approved UX/UI designs.
- Implemented ticket management interface.
- Developed Ticket Details & Tracking, Notifications, Agent Dashboard, and All Tickets (Queue) screens.
- Prepared frontend structure for backend API integration.

Hazem Mahmoud — Backend Developer

- Continued backend architecture development using Node.js and Express.
- Started implementing core backend APIs.
- Worked on database integration based on the prepared ERD.
- Started authentication workflow and user roles structure.
- Prepared endpoints required for frontend integration.

Waseem Medhat Ramzy — AI Engineer

- Continued AI service development using FastAPI.
- Prepared AI service structure for backend communication.
- Started ticket analysis workflow and rule-based suggestions.
- Defined communication flow between AI service and backend.

Radwa Mohamed — Data Analyst

- Continued database analysis and KPI preparation.
- Reviewed required data structure for analytics.
- Prepared data fields for ticket analysis, SLA monitoring, and performance metrics.

Yara Salah — UX/UI Designer

- Expanded application design after initial sign-in screen.
- Designed Ticket Details & Tracking, Notifications, Agent Dashboard, and All Tickets (Queue).
- Improved user flow for ticket handling and agent operations.

Abdelrahman Hatem — DevOps Engineer

- Continued improving project infrastructure after initial setup.
- Prepared deployment requirements for backend services.
- Reviewed environment variables, ports, and service configuration.
- Continued CI/CD workflow preparation and integration planning.

Day 2 Summary: The team moved from initial setup into active development. Frontend and UX/UI focused on user workflows, Backend and AI continued service implementation, Data prepared analytics requirements, and DevOps continued integration preparation.