

P5 - Campus Helpdesk & Maintenance Tickets

Daily Progress Report - Day 3

Team Member	Role	Main Progress
Ahmed Wael Nashat	Frontend Developer	Technician and Manager workflow screens implementation
Hazem Mahmoud	Backend Developer	Ticket workflow APIs and backend feature expansion
Waseem Medhat Ramzy	AI Engineer	AI analysis workflow and backend integration preparation
Radwa Mohamed	Data Analyst	KPI preparation and analytics requirements
Yara Salah	UX/UI Designer	Technician and Manager dashboard designs
Abdelrahman Hatem	DevOps Engineer	Integration and deployment preparation

Ahmed Wael Nashat — Frontend Developer

- Continued frontend implementation based on completed UX/UI designs.
- Developed Technician Dashboard, Assigned Tickets, Manager Dashboard, and SLA Monitoring screens.
- Improved navigation between different user roles.
- Prepared pages for backend API integration.

Hazem Mahmoud — Backend Developer

- Continued backend API development.
- Expanded authentication and authorization functionality.
- Implemented ticket management operations including ticket creation and status updates.
- Started implementing comments, attachments, and ticket history features.

Waseem Medhat Ramzy — AI Engineer

- Continued AI service development using the prepared workflow.
- Improved rule-based ticket analysis.
- Worked on category suggestion, priority recommendation, and duplicate detection preparation.
- Prepared AI communication flow with backend.

Radwa Mohamed — Data Analyst

- Continued data processing and KPI preparation.
- Prepared analytics requirements for dashboards.
- Improved dataset structure for ticket analysis.
- Worked on metrics related to ticket volume, resolution time, SLA performance, and recurring issues.

Yara Salah — UX/UI Designer

- Designed Technician Dashboard, Assigned Tickets, Manager Dashboard, and SLA Monitoring screens.
- Improved user experience for different system roles.
- Prepared designs for frontend implementation.

Abdelrahman Hatem — DevOps Engineer

- Continued deployment preparation after initial infrastructure setup.
- Prepared backend deployment requirements.
- Configured service communication requirements between frontend, backend, and AI service.
- Reviewed environment variables, service URLs, and runtime configuration.

Day 3 Summary: The team moved into the integration phase. User workflows were expanded, backend functionality progressed, AI and analytics layers matured, and DevOps continued preparing the production environment.