

P5 - Campus Helpdesk & Maintenance Tickets

Daily Progress Report - Day 5

Final Integration & Testing

Team Member	Role	Final Progress
Ahmed Wael Nashat	Frontend Developer	Final frontend testing and integration
Hazem Mahmoud	Backend Developer	API verification and backend completion
Waseem Medhat Ramzy	AI Engineer	AI service testing and integration
Radwa Mohamed	Data Analyst	KPI and analytics validation
Yara Salah	UX/UI Designer	Prototype review and user flow validation
Abdelrahman Hatem	DevOps Engineer	Production environment verification

Ahmed Wael Nashat — Frontend Developer

- Performed final frontend integration testing.
- Verified user flows for Reporter, Agent, Technician, Manager, and Auditor roles.
- Tested navigation between completed screens.
- Fixed final frontend issues before delivery.

Hazem Mahmoud — Backend Developer

- Performed final API testing and integration verification.
- Verified authentication, role-based access control, ticket workflow, comments, attachments, dashboard APIs, and audit logs.
- Fixed final backend issues and verified database operations.

Waseem Medhat Ramzy — AI Engineer

- Performed final testing of AI service endpoints.
- Verified AI integration with backend workflow.
- Tested category suggestion, priority suggestion, duplicate detection, and SLA risk analysis.
- Verified AI fallback behavior.

Radwa Mohamed — Data Analyst

- Validated analytical data consistency.
- Reviewed KPI calculations and dashboard metrics.
- Verified reporting outputs and analytics results.

Yara Salah — UX/UI Designer

- Built the interactive prototype connecting all designed screens.
- Reviewed complete user journeys across different roles.

- Verified design consistency across system modules.

Abdelrahman Hatem — DevOps Engineer

- Completed final deployment verification.
- Verified communication between frontend, backend, AI service, and database.
- Reviewed Railway deployment status and service logs.
- Verified production environment variables and backend health endpoint.
- Resolved final deployment configuration issues.

Day 5 Summary: The team completed final integration and testing activities. All system components were verified together to ensure a working MVP ready for demonstration.