

P5 - Campus Helpdesk & Maintenance Tickets

Daily Progress Report - Day 4

Team Member	Role	Main Progress
Ahmed Wael Nashat	Frontend Developer	Completed remaining system screens and frontend workflow
Hazem Mahmoud	Backend Developer	Completed core backend modules and API improvements
Waseem Medhat Ramzy	AI Engineer	Completed AI workflow and integration preparation
Radwa Mohamed	Data Analyst	Finalized analytics dataset and KPI preparation
Yara Salah	UX/UI Designer	Completed all 18 screens and prototype preparation
Abdelrahman Hatem	DevOps Engineer	Prepared production deployment environment

Ahmed Wael Nashat — Frontend Developer

- Completed remaining system screens and advanced management interfaces.
- Implemented Workload, Recurring Issues, Performance, Categories, Teams & SLA, Reports, Audit Log, and Audit Reports & Compliance screens.
- Improved navigation and completed frontend structure for the complete helpdesk workflow.
- Prepared the frontend application for final integration and testing.

Hazem Mahmoud — Backend Developer

- Continued backend feature completion.
- Finalized major API modules including tickets, comments, attachments, dashboard APIs, and audit logs.
- Improved authorization, validations, error handling, and Swagger documentation.
- Prepared backend service for production deployment.

Waseem Medhat Ramzy — AI Engineer

- Completed AI service workflow.
- Integrated category suggestion, priority suggestion, duplicate detection, and SLA risk analysis components.
- Improved AI response structure and fallback behavior.
- Prepared AI service for backend communication and deployment.

Radwa Mohamed — Data Analyst

- Finalized analytical dataset preparation.
- Completed KPI and metrics definition.
- Prepared insights related to ticket volume, SLA performance, resolution time, recurring issues, and service performance.
- Reviewed data consistency with system workflow.

Yara Salah — UX/UI Designer

- Finalized remaining application designs including Workload, Recurring Issues, Performance, Categories, Teams & SLA, Reports, Audit Log, and Audit Reports & Compliance.
- Completed all 18 application screens.
- Reviewed design consistency and prepared complete prototype flow.

Abdelrahman Hatem — DevOps Engineer

- Continued cloud deployment preparation.
- Configured Railway deployment environment.
- Deployed backend and AI services.
- Configured production environment variables and service communication with Supabase and AI service.
- Verified service health and resolved deployment issues.

Day 4 Summary: The team completed most MVP components. Frontend and UX/UI finalized the user experience, Backend completed core modules, AI and Data layers reached integration readiness, and DevOps prepared the production environment.